FOR COUNTY USE ONLY

E | | New Vendor Code Dept. Contract Number
M | X| Change _ _
o Lapcons244  [SC|cp |A|  01-1084 A-8
X Cancel
County Department Dept. Orgn. Contractor’s License No.
IARCHITECTURE & ENGINEERING CIP 9720 546331
County Department Contract Representative Ph. Ext. Amount of Contract
. SAMER MAREI 387-5303 $2,852,505.00
County of San Bernardino Fund Dept. Organization Appr. | Obj/Rev Source | Activity | GRC/PROJ/JOB Number
FAS CJv CIP 9720 430 4030
1 |
Commodity Code Estimated Payment Total by Fiscal Year
CONTRACT TRANSMITTAL FY Amount I/D FY Amount  I/ID
Project Name 03 13,973.00 [ .
Probation Department RYEF & KYC
Relocation
Project #90720

CONTRACTOR L.A.D. CONSTRUCTION, INC.

Birth Date Federal ID No. or Social Security No. 93-0977923
Contractor's Representative Laura Dahlem

Address 1094 Ninth Street, Upland, CA 91786 Phone 909-985-8244

Nature of Contract: (Briefly describe the general terms of the contract)

Change Order No. 8 to the construction contract for the Probation Department Regional Youth Educational

Facility and Kuiper Youth Center Program Relocation in San Bernardino, Architecture & Engineering
Department Project No. 90720.

NET ADDITION ON THIS CHANGE ORDER $13,973.00

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.)

Approved as to Legal Fornr | Reviewed as to Affirmative Action | Reviewed for Processing




> » »
County Counsel Agency Administrator/CAO

Date Date Date

County of San Bernardino
INTERNAL SERVICES GROUP
ARCHITECTURE & ENGINEERING DEPARTMENT

CHANGE ORDER

Date___May 6, 2003 Contract No. _01-1084 A-8
Department _CIP
Change Order No. __8 Object 4030
Fund (08,Y
Contract for __Probation Department RYEF & KYC Distribution:
Relocation — Project No. 90720
Clerk of the Board
To: __LAD Construction, Inc. Contractor
1094 Ninth Street Auditor
Upland, CA 91786 Architecture & Engineering

The attached are changes to the construction contract for the Probation Department Regional Youth
Educational Facility and Kuiper Youth Center Program Relocation in San Bernardino, and they represent

Change Order No. 8.

NET ADDITION THIS CHANGE ORDER

$13,973.00

Amendment No. 1 to the original contract in the amount of $646,610, for mold remediation and associated building interior reconstruction,

was approved by the Board on July 23, 2002.

Amendment No. 2 to the original contract in the amount of $28,609, for the labor to install HV AC building automated temperature control

system, was approved by the Board on February 11, 2003.

The cumulative total of CO’s, including thisone, is_2.0 % above the original contract price.

APPROVAL Original Contract

COUNTY OF SAN BERNARDINO (Owner) Amendment No. 1
Amendment No. 2
Amended Contract Amount

By Prior Authorized

Owner’s Authority for Change: Total Contract Prior to this Change

Board Minutes of Authorized Changes on this C.O.:
Addition $ 28,732.00

By Deduction  $ 14,759.00

2,135,124.00

646,610.00

28,609.00

2,810,343.00

28,189.00

@ B B BH H P

2.838,532.00




ARCHITECTURE & ENGINEERING DEPARTMENT NET (Addition) $ 13,973.00

ACCEPTED BY: Amount of Contract Authorized
Including This Change
Order No. 8 $ 2.852.505.00

Contractor



Probation Department
Regional Youth Educational Facility
(RYEF)

Project No. 90720
Change Order No. 8

Iltemized Cost Breakdown

1.

Furnish and install a two-rail steel handrail alongside the ADA ramp leading from the
sidewalk to the public entrance gate east of the building (COR # 61).

ADD $1,856.00

Furnish and install upper cabinets in Nurse’s Room # 113, with locks on all doors,
and provide locks on lower cabinet doors. Cabinets shall be plastic laminate, with
color selected by Probation Department (COR # 63).

ADD $802.00

Furnish and install two (2) Type “N” security light fixtures in Boy’s Dayroom due to
change to lighting layout as a result of deleting the dayrooms’ dividing wall (COR #
65).

ADD $1,240.00

Make modifications to floor and wall finishes in Restrooms and Janitorial Closets.
Provide painted walls in lieu of ceramic tiled walls, and sheet vinyl flooring in lieu of
ceramic tile flooring in these rooms (COR # 66).

DEDUCT ($4,915.00)

Furnish and install sheet vinyl flooring and 6-inch rolled up cove base in lieu of vinyl
composition tile and rubber base in the Boys’ and Girls’ Laundry Rooms 136 and
188. Delete vinyl composition tile in Electric and Telephone Rooms 130, 131, and
192 (COR # 67).

ADD $1,933.00

Furnish and install additional Eleven (11) light fixtures of various types in the
Administration Area due to revisions in that area’s floor plan (COR # 68).

ADD $2,139.00

Furnish and install electrical conduit, wiring, and breaker to provide power to Coiling
Fire Shutter at the Reception Window (COR # 69).

ADD $1,195.00

Furnish and install a total of 48 linear feet of 8-inch t-bar and acoustical tile soffit at
ceiling elevation change in Rooms 111 and 129 (COR # 70).

ADD $872.00

Furnish and install heat and smoke detectors as directed by the State Fire Marshall
in Rooms 113, 114, 115, and 176 (COR # 71).

ADD $1,601.00




10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

Furnish and install two (2) electrical receptacles in Boys’ and Girls’ Laundry Rooms
for additional washers (COR # 73).

ADD $326.00

Furnish and install one (1) 30-amp receptacle for dryer in Boys’ Laundry Room #
136 (COR # 74).

ADD $485.00

Furnish and install 110-volt GFI receptacle on the west exterior of the building for
irrigation controller (COR # 75).

ADD $463.00

Relocate one (1) 30-amp receptacle for dryer, and furnish and install one (1) 30-
amp receptacle for second dryer in Girls’ Laundry Room # 188 (COR # 76).

ADD $605.00

Delete two (2) walls which divide the two Boys’ Dayrooms and the two Girls’
Dayrooms, as well as two (2) door openings in those walls (COR # 77).

DEDUCT ($5,754.00)

Revise doors 178 and 144 from standard 3’ x7’ as specified in the specifications, to
split (dutch) doors (COR # 78).

ADD $485.00

Delete concealed door closers in Boys’' and Girls’ Sleeping Rooms, and mend
openings in door frames using filler plates and security screws. Furnish and install
door stops at these doors (COR # 79).

DEDUCT ($3,767.00)

Furnish and install door locking control and monitoring for doors 159, 160B, and 182
(COR # 82R).

ADD $2,380.00

Furnish and install four (4) electrical receptacles for food serving appliances in the
Boys’ and Girls’ Dining Rooms (COR # 83).

ADD $2,489.00

Furnish and install steel ladder for roof access and equipment maintenance
purposes on the south side of the building. Painting included (COR # 84).

ADD $1,571.00

Revise the specified two-way valve on Air Handling Unit No. 1 to three-way valve, to
allow normal and uninterrupted HVAC service to the Annex Building (PREP) (COR
# 88).

ADD $816.00




21.

22.

23.

24.

Furnish the labor and necessary material to lower the floor drains in the Boys’ and
Girls’ Laundry Rooms, due to the change in flooring material from ceramic tile to
sheet vinyl flooring (COR # 89).

ADD $861.00

Credit for returning 39 cartons of Vinyl Composition Tile not used on the project due
to changes in floor finishes (COR # 90).

DEDUCT ($323.00)

Furnish and install concrete curb and gutter on the north side of the building, inside
the Recreation Yard, and furnish and install asphalt berm along the chain link
fencing around the Recreation Yard, to control storm water drainage. Perform soil
grading as necessary (COR # 91).

ADD $6,613.00

Extend project time of completion by thirty six (36) calendar days. The new project
completion date is May 30, 2003.

NO CHANGE IN CONTRACT AMOUNT

TOTAL ADDITIONS IN THIS CHANGE ORDER $28,732.00
TOTAL DEDUCTIONS IN THIS CHANGE ORDER ($14,759.00)
NET ADDITION IN THIS CHANGE ORDER $13,973.00




